

ELHS SCHOOL BUILDING COMMITTEE MEETING

SCHOOL COMMITTEE CONFERENCE ROOM AND ZOOM MEETING

Zoom Meeting Link: **ELHS School Building Committee Link**

Date: January 5, 2022 3:30PM

AGENDA ITEM	TIME	NOTES
Welcome and Approval of Minutes from the 12-15-21 meeting	10 Minutes	
2) Selection of the Designer Applications Review Subcommittee (DARS)	20 minutes	
3) Questions on Next Steps	10 Minutes	 Tentative Schedule: School Building Committee to select a Designer Applicant Review Subcommittee (DARS) to review and evaluate the designer. Submit the Designer RFP to the MSBA to review, and the MSBA has ten days to review and provide comments. Skanska is currently targeting 1/13/22 to submit the Designer RFS Advertisement to the central registrar and two other public listings per public bidding laws 1/19/22 tentative date made available to bidders and public 1/26/22 tentative date for the designer site visit 4/5/21 targeted MSBA Designer Selection Panel (DSP) Meeting
4) Set Date for Next Meeting and Adjourn	5 Minutes	